COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C19796

PCN: 19796- BI D

CONTRACT DESCRI PTI ON:

SH 145 DOLORES SI DEWALK RAMPS. Prj rstrctd to ESB qual bd
FSA145A- 061

SH 145 DOLORES S| DEWALK RAMPS.

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: MONTEZUVA

CONTRACTOR:

MEDVED GLOBAL, | NC.

14415 COUNTY RD 26

Dol or es CO 81323 (970) 565- 5338

CURRENT PRQJECT AMT: $ 414, 501. 57 PARTI Cl PATI NG

AWARD PRQIECT AM: $ 464, 108. 19 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 18. 45% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 338, 039. 00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 5

Thi s project

Page 1
ESTI MATE RUN 04/ 24/ 2018

13:03: 03

TIME CHARGED: 10.0 DAYS TI ME ALLOW 50 WORK DAYS

PERCENT TI ME: 20. 00 ORI G TI ME ALLOW 50 WORK DAYS

is restricted t

04/21/2018
01/04/ 2018

DATE TI ME STARTED 04/09/2018
04/ 09/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

02/ 06/ 2018
03/ 05/ 2018
04/ 09/ 2018

DATE TI ME STOPPED
DATE ACCEPTED

$ 14,985. 11 $ 14,985. 11
61, 477. 46 61,477. 46

76, 462. 57 76, 462. 57

0. 00 0.00

76, 462. 57 76, 462. 57

-1, 686. 07 -1, 686. 07

0. 00 0.00

74,776.50 74,776.50

0. 00 0. 00

0. 00 0.00

74,776.50 74,776.50

0. 00 0. 00

PAYMENT DUE $ 74,776.50

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00203

202- 00210

202- 00220

202- 00250

202- 00810

202- 00821

202- 01000

203- 00000

203- 00060

C19796

19796- BI D
FSA145A- 061

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Inl et

Renoval of

Curb and Cutter

Renoval of

Concr et e Pavenent

Renoval of

Renoval of

Asphal t Mat

Renoval of

Pavenent Marking

Renoval of

Ground Sign

Renoval of

Si gn Pane

Fence

Renoval of

Uncl assified Excavation

Enbanknent

Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
2, 178. 55000
1. 000
EACH
2, 373. 10000
329. 000
LF
20. 38000
140. 000
sy
31. 37000
192. 000
5
25. 15000
144. 000
SF
4. 30000
3. 000
EACH
287. 16000
23.000
EACH
32. 61000
62. 800
LF
31. 29000
200. 000
oy
43. 41000
40. 000
cy

68. 35000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0.330
0.330

0. 000
0. 000
0. 000

0. 000
169. 000
169. 000

0. 000
38. 900
38. 900

0. 000
25. 400
25. 400

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
23.000
23.000

0. 000
0. 000
0. 000

0. 000
46. 500
46. 500

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 04/ 24/ 2018

718

3,444

1, 220

638.

287.

750.

2,018

.00

22

29

.00

.00

57

.00

13:03: 03

AMOUNT

718

3, 444

1,220

638.

287.

750.

2,018

92

.00

22

29

81

.00

16

03

.00

57

.00



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19796- Bl D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0001 13: 03: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
104. 50000 0. 000 0. 00
0065 203-01597 Pot hol i ng 5. 000 0. 000
HOUR 0. 000 0. 00
601. 21000 0. 000 0.00
0070 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
48. 17000 0. 000 0. 00
0075 207-00205 Topsoi | 16. 000 0. 000
cY 0. 000 0. 00
84.54000 0. 000 0.00
0080 208-00002 Erosion Log Type 1 (12 Inch) 150. 000 0. 000
LF 108. 000 624.24
5. 78000 108. 000 624. 24
0085 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 68000 0. 000 0.00
0090 208-00035 Aggr egat e Bag 80. 000 0. 000
LF 16. 000 142.72
8. 92000 16. 000 142.72
0095 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 374.52
374.52000 1. 000 374.52
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,042.31000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
117. 80000 0. 000 0.00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00

127. 29000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00207

210- 00810

210- 04020

212-00011

212-00032

213- 00003

213- 00061

250- 00010

304- 06000

403- 00720

C19796

19796- Bl D
FSA145A- 061

ROADWAY

| TEM
DESCRI PTI ON
Sweepi ng (Sedi ment Renoval)
Erosi on Control Managenent

Reset Ground Sign

Modi fy Inlet

Seedi ng (Lawn)

Soi |

Condi tioni ng

Ml ching (Weed Free)

Mil ch Tackifier

Envi r onnent al

Heal th and Safety Managenent

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
157. 46000
7.000
DAY
888. 70000
1. 000
EACH
630. 49000
1. 000
EACH
1, 502. 79000
0. 050
ACRE
8, 220. 40000
0. 050
ACRE
8, 220. 40000
0. 100
ACRE
4, 610. 46000
10. 000
LB
38. 22000
0. 000
LS
24, 224. 05000
152. 000
TON
49. 80000
56. 000
TON

324. 93000

QrY TH'S PERI OD
QTY TO DATE

77.
77.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

200
200

. 000
. 000
. 000
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ESTI MATE RUN 04/ 24/ 2018

1,777

3,844

.00

40

.00

.00

.00

.00

.00

.00

.00

56

.00

13:03: 03

AMOUNT

1,777

3,844

.00

40

.00

.00

.00

.00

.00

.00

.00

56

.00



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19796- Bl D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0001 13: 03: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 412-00815 Concrete Pavenent (8 Inch) (Reinforced) 48. 000 0. 000
Sy 0. 000 0. 00
251.12000 0. 000 0. 00
0175 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
4.27000 0. 000 0. 00
0180 607-53136 Fence Chain Link (36 |nch) 59. 600 0. 000
LF 0. 000 0. 00
15. 52000 0. 000 0. 00
0185 608-00000 Concrete Sidewal k 18. 600 0. 000
SY 0. 000 0. 00
350. 65000 0. 000 0. 00
0190 608-00010 Concrete Curb Ranp 278.300 0. 000
SY 0. 000 0. 00
283. 96000 0. 000 0. 00
0195 609-20010 Curb Type 2 (Section B) 56. 000 0. 000
LF 0. 000 0. 00
93. 50000 0. 000 0. 00
0200 609-21020 Curb and Gutter Type 2 (Section I1-B) 126. 000 0. 000
LF 0. 000 0. 00
92. 06000 0. 000 0. 00
0205 609-24004 Cutter Type 2 (4 Foot) 223.000 0. 000
LF 0. 000 0. 00
83. 26000 0. 000 0. 00
0210 610-00026  Median Cover Material (6 Inch Patterned Concrete) 212. 000 0. 000
SF 0. 000 0. 00
21. 62000 0. 000 0. 00
0215 613-00200 2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
56. 82000 0. 000 0. 00
0220 613-40010 Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00

3, 718. 21000 0. 000 0. 00



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19796- Bl D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0001 13: 03: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011 Sign Panel (Cass I) 27.750 0. 000
SF 27.750 468.98
16. 90000 27.750 468. 98
0230 614-00012 Sign Panel (Class Il) 237.000 0. 000
SF 237.000 4, 806. 36
20. 28000 237.000 4,806. 36
0235 614-01512  Steel Sign Support (2-1nch Round)(Post) 12. 000 0. 000
LF 12. 000 135. 24
11. 27000 12. 000 135. 24
0240 614-01522 Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 1. 000 107. 04
107. 04000 1. 000 107. 04
0245 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 24.000 0. 000
LF 24.000 432.72
18. 03000 24.000 432.72
0250 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 0. 000
EACH 2.000 507. 02
253. 51000 2.000 507. 02
0255 622-00270 Bol lard 3. 000 0. 000
EACH 0. 000 0. 00
906. 76000 0. 000 0. 00
0260 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 330 5, 935. 96
17,987. 77000 0. 330 5,935. 96
0265 625-00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
140. 84000 0. 000 0. 00
0270 626- 00000 Mbbi i zati on 1. 000 0. 000
LS 0. 344 20, 260. 22
58, 895. 99000 0. 344 20, 260. 22
0275 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 500 1,326.69

2, 653. 38000 0. 500 1, 326. 69



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19796- Bl D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0001 13: 03: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-30410 Preforned Thernopl astic Pavement Marking (Xwal k- St op 144. 000 0. 000
Li ne
) SF 0. 000 0. 00
52. 89000 0. 000 0. 00
0285 630- 00000 Fl aggi ng 400. 000 0. 000
HOUR 62. 500 1,478.75
23. 66000 62. 500 1,478.75
0290 630-00007 Traffic Control Inspection 28. 000 0. 000
DAY 10. 000 1,070. 40
107. 04000 10. 000 1, 070. 40
0295 630-00012 Traffic Control Managenent 50. 000 0. 000
DAY 10. 000 6, 140. 50
614. 05000 10. 000 6, 140. 50
0300 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 1. 500 211. 26
140. 84000 1.500 211. 26
0305 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 0. 000
EACH 6. 000 270. 42
45.07000 6. 000 270. 42
0310 630-80342 Construction Traffic Sign (Panel Size B) 27.000 0. 000
EACH 9. 000 405. 63
45. 07000 9. 000 405. 63
0315 630-80350 Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
5. 63000 0. 000 0.00
0320 630-80359 Portable Message Sign Panel 114. 000 0. 000
DAY 40. 000 1,802. 80
45. 07000 40. 000 1, 802. 80
0325 630-80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 19. 500 109. 79
5. 63000 19. 500 109. 79
0330 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 5. 500 154. 94

28.17000 5.500 154. 94



CONTI D:

C19796
19796- Bl D
FSA145A- 061

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 8
ESTI MATE RUN 04/ 24/ 2018
13:03: 03

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 630-80380

0340

700- 70010

0345

700- 70011

0350

700- 70016

0355

700- 70060

0360

700- 70380

0365 700- 70589

CAT NO0400

0370 620-00002

0375 620- 00020

| TEM
DESCRI PTI ON
ROADVWAY
Traffic Cone
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Adj ust

Uilities

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
30. 000
EACH
1. 13000
20, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
800. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
14, 647. 10000
1. 000
EACH
338. 01000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

11.

11.30

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

399,516.46 $ 61,477.46 % 61,477.

. 000
. 000
. 000

14, 647.10

14,647. 10

. 000
. 000
. 000

338.01

414,501.57 $ 76,462.57 % 76, 462.



